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U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT
i i HEADING
DATE: November 33,1997
SUBJECT: Central Steel and Drum, Newark, Essex County,
New Jersey
FROM: Gregory B. DeAngelis, 0SC, USEP '
Response and Prevention Branch
TO: B. Sprague, 2ERRD-RPB
J. Daloia, 2ERRD-RPB
B. Bellow, 2CD
T. Johnson, 5202G
R. Cahill, 2CD-PAT
. D. Karlen, 20RC-NJSFB
C. Petersen, 2ERRD-NJRB
" R. Byrnes, EPA-20IG
T. Riverso, EPA-20PM-GCMB
S. Delikat, NJDEP
J. Smolenski, NJDEP
‘R. Swales, Newark Office of Emergency Management
and Brownfields Coordinator
ERD, Washington (E-mail)
START
POLREP No: Five (5)
II. BACKGROUND
Site No.: JR
Delivery Order No.: 2001-02-130
Response Authority: CERCLA
ERNS No.: N/A
CERCLIS No.: NJD011482577
NPL Status: Non-NPL
State Notification: NJDEP notified
Action Memorandum Status: Approved July 3, 1997
Start Date: September 17, 1997
Demobilization Date: N/A
Completion Date: N/A
III. SITE INFORMATION

A. Incident Category

CERCLA Incident category: Other
Abandoned Drum Reconditioning/Recycling Facility
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IvV.

The Site is located at 704 - 738 Doremus Avenue, Newark,
New Jersey, 07105. The Site is situated in an industrial
area in the Iron Bound section of Newark and consists of
a large manufacturing building located on 8.5 acres.
Material located at the site includes: incinerator ash;
flammable liquids; and caustics. i ‘

Refer to Polrep #1 for more detailed information.

RESPONSE INFORMATION

A.

Situation
1. Current Situation

. All materials located at the Site.have-been sampled -and

analyzed. Waste categorization and segregation was
completed. Cleaning up of ash from the buildings and

 floor trenches are on-going. Several small containers of
paint and paint materials were lab packed.

D Rempval Action to Date

.During the week of October 27, 1997, drum overpacking and c:’

debris clearing was completed. The paint vat was
overpacked into drums. Tire piles were inspected for
possible drums buried within the piles. Several small
containers were found in the tire piles and the
containers were placed in the lab pack. Transportation
and disposal coordination has be initiated. All
analytical received to date was reviewed and matched
against chain of custody forms. Missing analytical was
requested from the lab and received. A S point composite
sample was taken of the ash pile composite sample of the
ash pile was taken and sent for disposal analysis.

.Compilation of the drum logs and hazcat data sheets have

been completed.- The segregation of drums by waste group
has been completed. The drums were stored in.the
cleaned-out building for protection from the weather.
The scraping of soil in the building. trenches was
initiated. : :

3. Enforcement

The.On—Scenq Coordinator‘is currehtly working with the
Program Support Branch, the office of Regional Counsel

- and the NJDEP to locate viable PRPs to recover clean-up

costs.
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Planned Removal Actions
The objective of this removal action is to eliminate the

threat to public health, welfare and the environment
caused by the materials abandoned at the Site. The

removal action will include:

Securing the Site.

Inventory of materials located at the Site.
Sampling and analysis of materials located on-site.
Waste categorization. :
Transportation and disposal of all hazardous wastes
in accordance with EPA's CERCLA Off-Site Disposal
Policy.

ks WN

The selected mode of transportation and method of dis-
posal will be based on the analytical data.

Next Steps
Cleaning of sumps and trenches.
Pumping of UST's.

Transportation and disposal for all materials at the site
to be coordinated.

ey Issu

None

Cost Information

The following information is estimated cost for the removal
action as of October 31,1997.

Cost to Date

ERCS S101:5 300
START S 8,200
EPA S 6,000
Total $1155 500

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The cost accounting provided is this report does not necesgsar-
ily represent an exact monetary figure which the government
may include in any claim for cost recovery.
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